Risk	Category	Probability	Impact	RE	RMMM
Fund Deficiency	Business Impact	60%		1 PhP 1,250,000	Make sure to have sufficient funds for the program development. The more the better. Bank loans will help you continue.
Sudden Absence of a Developer	Staff Size and Experience	20%		1 PhP 300,000	Contract Signing will help to prevent this. Hiring another developer will help you to continue.
Lack of Hardware	Develoment Environment and Technology Risk	40%		2 PhP 500,000	Make sure that you have the required hardware to develop the program.
Multiple Projects Developed in a Single Timefram Business Impact		60%		1 PhP 650,000	Make sure that the developers are capable of doing multiple projects. Proper training will help ease this risk.
Lack of Legit Software	Develoment Environment and Technology Risk	55%		1 PhP 200,000	Buying licensed products will help you to prevent this problem.